Date: 07" October 2009

To,

Ray Engineering Pvt. Ltd

Ray Compound, opp. I.I.T. Powai
Post I.1.T. Powai, Mumbai - 400076.

Sub: - Completion Certificate T

Dear Mr. M. K Varghese

This is to certify that Ray Engineering Pvt. I.td has completed the API Pilot Plant
project successfully on 30" September 2009 as per the Purchase Order No. W.0. No,
OT 014514 - Dated 04/07/2007 issued by M/s Pfizer L.td. and Defects Liability period

commenced with effect from 1% October 2009 up the period of one year.

Thanking you,
Yours faithfully,
. For Hooker Cockram Corporation Pty Ltd
f N
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Project Manager.
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