Date: 31% October 2009

To,

Ray Engineering Pvt. Ltd

Ray Compound, opp. I.I.T. Powai

Post-.1.T. Powai, Mumbai - 400076. -

Sub: - Completion Certificate
Dear Mr. M. K Varghese
This is to certify that Ray Engineering Pvt. Ltd has completed the Construction of
New Road from Canteen to API Pilot Plant successfully on 31% October 2009 as per
the Purchase Order No. W.0 No. OT 018385 - Dated 19/06/2009 issued by M/s Pfizer
Ltd. and Defects Liability period commenced with effect from 1% November 2009 up
the period of one year.
Thanking you,
Yours faithfully,
Fprﬁooker Cockram Corporation Pty Ltd
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Project Manager.
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